COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/12/2020

ESTIMATE SUMMARY 16:19:12
CONTID: C22389R ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 22389R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1245 DAYS TIME ALLOW: 140 WORK DAYS
SIGNAL CONST PACKAGE A FOR 21793 PERCENT TIME:  88.93 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: SHER100-308
SIGNAL CONST PACKAGE A FOR 21793
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON ADAM:
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/12/2020 DATE TIME STARTED 06/17/2019
5920 LAMAR STREET DATE LET 03/21/2019 DATE WORK BEGAN 06/17/2019
DATE AWARDED 04/26/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/04/2019 DATE ACCEPTED
ARVAD, CO 80003 (303)422-7985 DATE NOTICE TO PROCEED 06/17/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,018,576.67 PARTICIPATING $ 1,964,142.51 $ 150,823.25
AWARD PROJECT AMT: $  2,699,567.00  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 65.07% TOTAL EARNINGS 1,964,142.51 150,823.25
FUNDS AVAILABLE: $ 1,054,434.16  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,964,142.51 150,823.25
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,493.51 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,923,649.00 150,823.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,923,649.00 150,823.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150,823.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0005 202-00828 Removal of Traffic Signal Equipment 1.000 0.500
LS 0.167 15,821.25
94,738.00000 0.667 63,190.25
0010 202-04006 Clean Culvert 5.000 0.000
HOUR 0.000 0.00
345.00000 0.000 0.00
0015 208-00002 Erosion Log Type 1 (12 Inch) 680.000 240.000
LF 0.000 0.00
7.50000 240.000 1,800.00
0020 208-00035 Aggregate Bag 436.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0030 208-00051 Storm Drain Inlet Protection (Type I) 26.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0035 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,550.00000 1.000 2,550.00
0040 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0045 208-00105 Removal and Disposal of Sediment (Equipment) 15.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0050 208-00106 Sweeping (Sediment Removal) 60.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0055 208-00107 Removal of Trash 10.000 0.000
HOUR 0.000 0.00

70.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0060 212-00006 Seeding (Native) 0.420 0.000
ACRE 0.000 0.00
1,215.00000 0.000 0.00
0065 212-00032 Soil Conditioning 0.420 0.000
ACRE 0.000 0.00
4,100.00000 0.000 0.00
0070 213-00003 Mulching (Weed Free) 0.420 0.000
ACRE 0.000 0.00
5,065.12000 0.000 0.00
0075 213-00061 Mulch Tackifier 59.000 0.000
LB 0.000 0.00
3.25000 0.000 0.00
0080 607-11525 Fence (Plastic) 290.000 282.000
LF 0.000 0.00
3.50000 282.000 987.00
0085 613-10000 Wiring 1.000 0.500
LS 0.500 16,500.00
33,000.00000 1.000 33,000.00
0090 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
4,100.00000 0.000 0.00
0095 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
30,000.00000 1.000 30,000.00
0100 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
218,000.00000 1.000 218,000.00
0105 626-01104 Public Information Services (Tier IV) 1.000 1.000
LS 0.000 0.00
6,825.00000 1.000 6,825.00
0110 630-00007 *Traffic Control Inspection 56.000 16.000
DAY 0.000 0.00

255.00000 16.000 4,080.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0115 630-00012 *Traffic Control Management 140.000 83.000
DAY 18.000 16,200.00
900.00000 101.000 90,900.00
0120 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 1.500
EACH 0.000 0.00
195.00000 1.500 292.50
0125 630-80341 *Construction Traffic Sign (Panel Size A) 44.000 6.500
EACH 0.000 0.00
51.50000 6.500 334.75
0130 630-80342 *Construction Traffic Sign (Panel Size B) 66.000 8.422
EACH 0.000 0.00
264.00000 8.422 2,223.41
0135 630-80343 *Construction Traffic Sign (Panel Size C) 11.000 1.938
EACH 0.000 0.00
264.00000 1.938 511.63
0140 630-80355 *Portable Message Sign Panel 3.718 1.859
EACH 0.000 0.00
4,500.05000 1.859 8,365.59
0145 630-80356 *Advance Warning Flashing or Sequencing Arrow P anel (A 6.000 0.000
Type
ype) EACH 0.000 0.00
1,300.00000 0.000 0.00
0150 630-80360 *Drum Channelizing Device 70.000 22.813
EACH 0.000 0.00
90.00000 22.813 2,053.17
0155 630-80393 *Stackable Vertical Panels 155.000 29.063
EACH 0.000 0.00
38.50000 29.063 1,118.93
0160 700-70010 F/A Minor Contract Revisions 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0161 630-86801 Traffic Signal (Temp) SH93 AND WASHINGTON AVE 1.000 0.500
LS 0.000 0.00

11,625.00000 0.500 5,812.50
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 0200 ROADWAY

0165 700-70011 F/A Partnering 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0170 700-70016 F/A Fuel Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70023 F/A On-The-Job Trainee 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70082 F/A Furnish & Install Electrical Service 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70310 F/A Landscaping 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A Erosion Control 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70589 F/A Environmental Health & Safety Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 729,462.09 $ 48,521.25 $ 473,344.73
CAT NO0201 0201'F'I-76 @ SH 95

0200 202-00190 *Removal of Concrete Median Cover Material 327.000 100.000
SY 0.000 0.00
35.00000 100.000 3,500.00
0205 202-00200 *Removal of Sidewalk 59.000 40.000
SY 0.000 0.00
36.00000 40.000 1,440.00
0210 202-00203 *Removal of Curb and Gutter 577.000 179.500
LF 0.000 0.00

12.00000 179.500 2,154.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0215 202-00206 *Removal of Concrete Curb Ramp 45.000 12.000
Sy 0.000 0.00
38.50000 12.000 462.00
0220 202-00220 *Removal of Asphalt Mat 142.000 52.500
SY 0.000 0.00
41.00000 52.500 2,152.50
0225 202-00240 *Removal of Asphalt Mat (Planing) 769.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0230 202-00250 *Removal of Pavement Marking 2,000.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 158.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0240 203-01597 *Potholing 40.000 40.000
HOUR 0.000 0.00
175.00000 40.000 7,000.00
0245 210-00810 Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
770.00000 0.000 0.00
0250 210-00867 Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0255 304-06007 Aggregate Base Course (Class 6) 113.000 45.500
cY 0.000 0.00
77.00000 45.500 3,503.50
0260 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 500.000 14.000
TON 0.000 0.00
260.00000 14.000 3,640.00
0265 403-34841 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 111.000 0.000
TON 0.000 0.00

395.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0270 403-34871 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 89.000 0.000
TON 0.000 0.00
398.00000 0.000 0.00
0275 503-00018 Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
0280 503-00036 Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
385.00000 57.000 21,945.00
0285 608-00000 *Concrete Sidewalk 59.000 59.000
5% 0.000 0.00
104.00000 59.000 6,136.00
0290 608-00010 *Concrete Curb Ramp 33.000 25.000
SY 0.000 0.00
196.00000 25.000 4,900.00
0295 609-21010 *Curb and Gutter Type 2 (Section I-B) 161.000 44.000
LF 0.000 0.00
33.50000 44.000 1,474.00
0300 609-21020 Curb and Gutter Type 2 (Section 1I-B) 325.000 133.000
LF 0.000 0.00
36.00000 133.000 4,788.00
0305 613-00206 *2 Inch Electrical Conduit (Bored) 339.000 339.000
LF 0.000 0.00
14.00000 339.000 4,746.00
0310 613-00306 *3 Inch Electrical Conduit (Bored) 540.000 508.000
LF 0.000 0.00
15.50000 508.000 7,874.00
0315 613-01100 1 Inch Electrical Conduit (Plastic) 25.000 25.000
LF 0.000 0.00
8.00000 25.000 200.00
0320 613-01200 2 Inch Electrical Conduit (Plastic) 55.000 55.000
LF 0.000 0.00

12.50000 55.000 687.50
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0325 613-01300 3 Inch Electrical Conduit (Plastic) 120.000 120.000
LF 0.000 0.00
18.50000 120.000 2,220.00
0330 613-07004 Type Four Pull Box 3.000 2.000
EACH 0.000 0.00
1,555.00000 2.000 3,110.00
0335 613-07005 Type Five Pull Box 1.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
0340 613-13006 Luminare (LED) (8500 Lumens) 3.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0345 614-00011 Sign Panel (Class I) 42.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0350 614-00012 Sign Panel (Class II) 76.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0355 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 3.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
0360 614-70024 1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
0365 614-70030 Optical Attenuator 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0370 614-70150 Pedestrian Signal Face (16) (Countdown) 6.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0375 614-70336 Traffic Signal Face (12-12-12) 14.000 0.000
EACH 0.000 0.00

625.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0380 614-72836 Conflict Monitor 1.000 0.000
EACH 1.000 820.00
820.00000 1.000 820.00
0385 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 1.000 16,500.00
16,500.00000 1.000 16,500.00
0390 614-72860 Pedestrian Push Button 6.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0395 614-72863 Pedestrian Push Button Post Assembly 2.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0400 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 1.000
EACH 0.000 0.00
7,900.00000 1.000 7,900.00
0405 614-81000 Traffic Signal-Light Pole Steel 1.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
0410 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
14,885.00000 0.000 0.00
0415 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,350.00000 1.000 17,350.00
0420 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
0425 614-84000 Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
0430 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 1.000 5,925.00

5,925.00000 1.000 5,925.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0435 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 1.000 7,525.00
7,525.00000 1.000 7,525.00
0440 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 200.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
0445 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
0450 614-87015 Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
0455 614-87320 Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0460 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0465 614-87692 Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
4,025.00000 0.000 0.00
0470 615-00050 *Embankment Protector Type 5 1.000 0.000
EACH 0.000 0.00
13,000.00000 0.000 0.00
0475 627-00008 *Modified Epoxy Pavement Marking 7.000 0.000
GAL 0.000 0.00
488.00000 0.000 0.00
0480 627-00013 *Pavement Marking Paint (High Build) 2.000 0.000
GAL 0.000 0.00
238.00000 0.000 0.00
0485 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 24.000 0.000
SF 0.000 0.00

20.50000 0.000 0.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 0201 'F'I-76 @ SH 95

0490 627-30405 *Preformed Thermoplastic Pavement Marking 117.000 0.000
(Word-Symbol)
SF 0.000 0.00
18.00000 0.000 0.00
0495 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 808.000 0.000
Line,
) SF 0.000 0.00
13.00000 0.000 0.00
0500 630-00000 *Flagging 360.000 25.500
HOUR 0.000 0.00
32.00000 25.500 816.00
0505 630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00

CAT0201 CURRENT AMT$ 571,750.50 $ 30,770.00 $ 156,268.50
CAT NO0202 0202 'H'SH 121 @ Deer Ck

0510 202-00220 *Removal of Asphalt Mat 78.000 78.000
SY 0.000 0.00
41.00000 78.000 3,198.00
0515 202-00250 *Removal of Pavement Marking 476.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0520 203-00010 *Unclassified Excavation (Complete In Place) 20.000 20.000
cY 0.000 0.00
50.00000 20.000 1,000.00
0525 203-01597 *Potholing 15.000 15.000
HOUR 0.000 0.00
175.00000 15.000 2,625.00
0530 210-00815 Reset Sign Panel 3.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0535 210-00867 Reset Fire Preemption Unit 1.000 1.000
EACH 0.000 0.00

410.00000 1.000 410.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0540 304-06007 Aggregate Base Course (Class 6) 16.000 13.000
cY 0.000 0.00
77.00000 13.000 1,001.00
0545 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 39.000 38.500
TON 0.000 0.00
260.00000 38.500 10,010.00
0550 503-00018 Drilled Caisson (18 Inch) 10.000 10.000
LF 0.000 0.00
145.00000 10.000 1,450.00
0555 503-00036 Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
385.00000 76.000 29,260.00
0560 608-00010 *Concrete Curb Ramp 15.000 15.000
SY 0.000 0.00
196.00000 15.000 2,940.00
0565 609-21010 Curb and Gutter Type 2 (Section I-B) 90.000 90.000
LF 0.000 0.00
33.50000 90.000 3,015.00
0570 610-00030 *Median Cover Material (Concrete) 2,629.000 2,629.000
SF 0.000 0.00
15.50000 2,629.000 40,749.50
0575 613-00206 *2 Inch Electrical Conduit (Bored) 522.000 522.000
LF 0.000 0.00
14.00000 522.000 7,308.00
0580 613-00306 *3 Inch Electrical Conduit (Bored) 730.000 730.000
LF 0.000 0.00
15.50000 730.000 11,315.00
0585 613-01100 1 Inch Electrical Conduit (Plastic) 50.000 50.000
LF 0.000 0.00
8.00000 50.000 400.00
0590 613-01200 2 Inch Electrical Conduit (Plastic) 240.000 240.000
LF 0.000 0.00

12.50000 240.000 3,000.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0595 613-01300 3 Inch Electrical Conduit (Plastic) 200.000 200.000
LF 0.000 0.00
18.50000 200.000 3,700.00
0600 613-07001 Type One Pull Box 1.000 0.000
EACH 0.000 0.00
630.00000 0.000 0.00
0605 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,555.00000 4.000 6,220.00
0610 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
0615 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0620 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
0625 614-00011 Sign Panel (Class I) 39.500 39.500
SF 0.000 0.00
26.00000 39.500 1,027.00
0630 614-00012 Sign Panel (Class II) 12.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0635 614-01503 Steel Sign Support (2-Inch Round)(Post and Sock et) 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0640 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 1.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
0645 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00

550.00000 8.000 4,400.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0650 614-70336 Traffic Signal Face (12-12-12) 18.000 18.000
EACH 0.000 0.00
625.00000 18.000 11,250.00
0655 614-72860 Pedestrian Push Button 10.000 8.000
EACH 0.000 0.00
220.00000 8.000 1,760.00
0660 614-72863 Pedestrian Push Button Post Assembly 4.000 2.000
EACH 0.000 0.00
740.00000 2.000 1,480.00
0665 614-72885 Traffic Signal Vehicle Detector (Special) 12.000 12.000
EACH 0.000 0.00
7,900.00000 12.000 94,800.00
0670 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
16,100.00000 0.000 0.00
0675 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0680 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
17,350.00000 2.000 34,700.00
0685 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
0690 614-84000 Traffic Signal Pedestal Pole Steel 3.000 3.000
EACH 0.000 0.00
2,025.00000 3.000 6,075.00
0695 627-00008 *Modified Epoxy Pavement Marking 3.000 0.000
GAL 0.000 0.00
488.00000 0.000 0.00
0700 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 10.000 0.000
SF 0.000 0.00

20.50000 0.000 0.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 0202 'H'SH 121 @ Deer Ck

0705 627-30405 *Preformed Thermoplastic Pavement Marking 111.000 0.000
(Word-Symbol) SF 0.000 0.00
18.00000 0.000 0.00
0710 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 886.000 558.000
Line,
) SF 0.000 0.00
13.00000 558.000 7,254.00
0715 630-00000 *Flagging 100.000 5.000
HOUR 16.000 512.00
32.00000 21.000 672.00
0720 630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 4.500 652.50
145.00000 4.500 652.50
CAT 0202 CURRENT AMT$ 368,914.50 $ 1,164.50 $ 314,737.00
CAT NO0203 0203'l' SH 121 @ Peakview
0725 202-00200 *Removal of Sidewalk 60.000 18.000
SY 0.000 0.00
36.00000 18.000 648.00
0730 202-00203 *Removal of Curb and Gutter 160.000 69.000
LF 0.000 0.00
12.00000 69.000 828.00
0735 202-00206 *Removal of Concrete Curb Ramp 32.000 30.000
SY 0.000 0.00
38.50000 30.000 1,155.00
0740 202-00220 *Removal of Asphalt Mat 27.000 0.000
SY 0.000 0.00
41.00000 0.000 0.00
0745 202-00250 *Removal of Pavement Marking 620.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0750 203-00010 *Unclassified Excavation (Complete In Place) 12.000 4.000
cY 0.000 0.00

50.00000 4.000 200.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0755 203-01597 *Potholing 32.500 32.500
HOUR 0.000 0.00
175.00000 32.500 5,687.50
0760 210-00815 Reset Sign Panel 4.000 4.000
EACH 0.000 0.00
90.00000 4.000 360.00
0765 210-00867 Reset Fire Preemption Unit 1.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0770 304-06007 Aggregate Base Course (Class 6) 2.000 0.000
cY 0.000 0.00
77.00000 0.000 0.00
0775 503-00018 Drilled Caisson (18 Inch) 10.000 10.000
LF 0.000 0.00
145.00000 10.000 1,450.00
0780 503-00036 Drilled Caisson (36 Inch) 38.000 38.000
LF 0.000 0.00
385.00000 38.000 14,630.00
0785 503-00048 Drilled Caisson (48 Inch) 21.000 21.000
LF 0.000 0.00
495.00000 21.000 10,395.00
0790 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
585.00000 21.000 12,285.00
0795 608-00000 *Concrete Sidewalk 53.000 18.000
Sy 0.000 0.00
104.00000 18.000 1,872.00
0800 608-00010 *Concrete Curb Ramp 55.000 30.000
SY 0.000 0.00
196.00000 30.000 5,880.00
0805 609-21020 Curb and Gutter Type 2 (Section 1I-B) 171.000 69.000
LF 0.000 0.00

36.00000 69.000 2,484.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0810 613-00206 *2 Inch Electrical Conduit (Bored) 630.000 630.000
LF 0.000 0.00
14.00000 630.000 8,820.00
0815 613-00306 *3 Inch Electrical Conduit (Bored) 820.000 820.000
LF 0.000 0.00
15.50000 820.000 12,710.00
0820 613-01200 2 Inch Electrical Conduit (Plastic) 165.000 165.000
LF 0.000 0.00
12.50000 165.000 2,062.50
0825 613-01300 3 Inch Electrical Conduit (Plastic) 300.000 300.000
LF 0.000 0.00
18.50000 300.000 5,550.00
0830 613-07004 Type Four Pull Box 4.000 3.000
EACH 0.000 0.00
1,555.00000 3.000 4,665.00
0835 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
0840 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0845 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
0850 614-00011 Sign Panel (Class 1) 72.500 63.500
SF 0.000 0.00
26.00000 63.500 1,651.00
0855 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 7.000
EACH 0.000 0.00
550.00000 7.000 3,850.00
0860 614-70336 Traffic Signal Face (12-12-12) 18.000 10.000
EACH 0.000 0.00

625.00000 10.000 6,250.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0203 0203 'I'SH 121 @ Peakview

0865 614-72860 Pedestrian Push Button 8.000 8.000
EACH 0.000 0.00
220.00000 8.000 1,760.00
0870 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 6.000
EACH 0.000 0.00
7,900.00000 6.000 47,400.00
0875 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
17,500.00000 2.000 35,000.00
0880 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
26,950.00000 1.000 26,950.00
0885 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
28,350.00000 1.000 28,350.00
0890 614-84000 Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0.000 0.00
2,025.00000 2.000 4,050.00
0895 614-87320 Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0900 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 620.000 0.000
Line,
) SF 0.000 0.00
13.00000 0.000 0.00
0905 630-00000 *Flagging 100.000 8.000
HOUR 8.000 256.00
32.00000 16.000 512.00
0910 630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 4.500 652.50
145.00000 4.500 652.50

CAT0203 CURRENT AMT$ 299,521.00 $ 908.50 $ 254,582.50
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0915 202-00190 *Removal of Concrete Median Cover Material 11.500 11.500
Sy 0.000 0.00
35.00000 11.500 402.50
0920 202-00203 *Removal of Curb and Gutter 38.000 38.000
LF 0.000 0.00
12.00000 38.000 456.00
0925 202-00250 *Removal of Pavement Marking 50.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
0930 203-00010 *Unclassified Excavation (Complete In Place) 2.000 2.000
cY 0.000 0.00
50.00000 2.000 100.00
0935 203-01597 *Potholing 13.500 13.500
HOUR 0.000 0.00
175.00000 13.500 2,362.50
0940 210-00867 Reset Fire Preemption Unit 1.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0945  304-06007 Aggregate Base Course (Class 6) 2.000 2.000
cY 0.000 0.00
77.00000 2.000 154.00
0950 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 6.000 0.000
TON 0.000 0.00
260.00000 0.000 0.00
0955 503-00018 Drilled Caisson (18 Inch) 5.000 5.000
LF 0.000 0.00
145.00000 5.000 725.00
0960 503-00036 Drilled Caisson (36 Inch) 57.000 57.000
LF 0.000 0.00
385.00000 57.000 21,945.00
0965 607-01050 Fence Wire With Metal Posts 50.000 0.000
LF 0.000 0.00

160.00000 0.000 0.00



CONTID: C22389R COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

0970 609-21010 Curb and Gutter Type 2 (Section I-B) 17.000 17.000
LF 0.000 0.00
33.50000 17.000 569.50
0975 613-00206 *2 Inch Electrical Conduit (Bored) 300.000 291.000
LF 0.000 0.00
14.00000 291.000 4,074.00
0980 613-00306 *3 Inch Electrical Conduit (Bored) 600.000 582.000
LF 0.000 0.00
15.50000 582.000 9,021.00
0985 613-01100 1 Inch Electrical Conduit (Plastic) 10.000 10.000
LF 0.000 0.00
8.00000 10.000 80.00
0990 613-01200 2 Inch Electrical Conduit (Plastic) 130.000 130.000
LF 0.000 0.00
12.50000 130.000 1,625.00
0995 613-01300 3 Inch Electrical Conduit (Plastic) 140.000 140.000
LF 0.000 0.00
18.50000 140.000 2,590.00
1000 613-07004 Type Four Pull Box 4.000 1.000
EACH 0.000 0.00
1,555.00000 1.000 1,555.00
1005 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
1010 613-13006 Luminare (LED) (8500 Lumens) 2.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
1015 614-00011 Sign Panel (Class I) 48.000 48.000
SF 0.000 0.00
26.00000 48.000 1,248.00
1020 614-70150 Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0.000 0.00

550.00000 4.000 2,200.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0204 0204 'K'SH 121 @ Chatfield Ent.

1025 614-70336 Traffic Signal Face (12-12-12) 11.000 11.000
EACH 0.000 0.00
625.00000 11.000 6,875.00
1030 614-72860 Pedestrian Push Button 4.000 4.000
EACH 0.000 0.00
220.00000 4.000 880.00
1035 614-72863 Pedestrian Push Button Post Assembly 1.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
1040 614-72885 Traffic Signal Vehicle Detector (Special) 10.000 10.000
EACH 0.000 0.00
7,900.00000 10.000 79,000.00
1045 614-81125 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
11,855.00000 1.000 11,855.00
1050 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 3.000 3.000
EACH 0.000 0.00
17,350.00000 3.000 52,050.00
1055 614-84000 Traffic Signal Pedestal Pole Steel 1.000 1.000
EACH 0.000 0.00
2,025.00000 1.000 2,025.00
1060 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 752.000 0.000
Line,
) SF 0.000 0.00
13.00000 0.000 0.00
1065 630-00000 *Flagging 100.000 5.000
HOUR 3.000 96.00
32.00000 8.000 256.00
1070  630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 4.500 652.50
145.00000 4.500 652.50

CAT 0204 CURRENT AMT$ 236,223.50 $ 748.50 $ 205,261.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1075 203-01597 *Potholing 35.000 35.000
HOUR 0.000 0.00
175.00000 35.000 6,125.00
1080 210-00867 Reset Fire Preemption Unit 2.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
1085 503-00018 Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
145.00000 0.000 0.00
1090 503-00024 Drilled Caisson (24 Inch) 14.000 14.000
LF 0.000 0.00
235.00000 14.000 3,290.00
1095 503-00036 Drilled Caisson (36 Inch) 38.000 38.000
LF 0.000 0.00
385.00000 38.000 14,630.00
1100 503-00054 Drilled Caisson (54 Inch) 21.000 21.000
LF 0.000 0.00
585.00000 21.000 12,285.00
1105 613-00206 *2 Inch Electrical Conduit (Bored) 345.000 345.000
LF 0.000 0.00
14.00000 345.000 4,830.00
1110 613-00306 *3 Inch Electrical Conduit (Bored) 650.000 570.000
LF 0.000 0.00
15.50000 570.000 8,835.00
1115 613-01100 1 Inch Electrical Conduit (Plastic) 70.000 70.000
LF 0.000 0.00
8.00000 70.000 560.00
1120 613-01200 2 Inch Electrical Conduit (Plastic) 80.000 65.000
LF 0.000 0.00
12.50000 65.000 812.50
1125 613-01300 3 Inch Electrical Conduit (Plastic) 120.000 120.000
LF 0.000 0.00

18.50000 120.000 2,220.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1130 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,555.00000 4.000 6,220.00
1135 613-07005 Type Five Pull Box 1.000 1.000
EACH 0.000 0.00
2,150.00000 1.000 2,150.00
1140 613-13006 Luminare (LED) (8500 Lumens) 4.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
1145 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
1150 614-00011 Sign Panel (Class I) 31.500 0.000
SF 31.500 819.00
26.00000 31.500 819.00
1155 614-00012 Sign Panel (Class II) 25.500 0.000
SF 0.000 0.00
27.00000 0.000 0.00
1160 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
1165 614-70024 1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
1170 614-70030 Optical Attenuator 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1175 614-70150 Pedestrian Signal Face (16) (Countdown) 6.000 0.000
EACH 6.000 3,300.00
550.00000 6.000 3,300.00
1180 614-70336 Traffic Signal Face (12-12-12) 14.000 0.000
EACH 13.000 8,125.00

625.00000 13.000 8,125.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1185 614-72836 Conflict Monitor 1.000 0.000
EACH 1.000 820.00
820.00000 1.000 820.00
1190 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 1.000 16,500.00
16,500.00000 1.000 16,500.00
1195 614-72860 Pedestrian Push Button 6.000 0.000
EACH 6.000 1,320.00
220.00000 6.000 1,320.00
1200 614-72863 Pedestrian Push Button Post Assembly 3.000 0.000
EACH 3.000 2,220.00
740.00000 3.000 2,220.00
1205 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 6.000
EACH 0.000 0.00
7,900.00000 6.000 47,400.00
1210 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 1.000 14,885.00
14,885.00000 1.000 14,885.00
1215 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
1220 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
28,555.00000 1.000 28,555.00
1225 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 1.000 5,925.00
5,925.00000 1.000 5,925.00
1230 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 1.000 7,525.00
7,525.00000 1.000 7,525.00
1235 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 200.000 0.000
LF 200.000 1,450.00

7.25000 200.000 1,450.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0205 0205'L'C-470 @ SH 177

1240 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 1.000 655.00
655.00000 1.000 655.00
1245 614-87015 Buffer Tube Fan Out Kit 1.000 0.000
EACH 1.000 78.00
78.00000 1.000 78.00
1250 614-87320 Closed Circuit Television 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
1255 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 1.000 2,100.00
2,100.00000 1.000 2,100.00
1260 614-87692 Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
4,025.00000 0.000 0.00
1265 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 180.000 0.000
Line,
) SF 0.000 0.00
13.00000 0.000 0.00
1270  630-00000 *Flagging 100.000 0.000
HOUR 8.000 256.00
32.00000 8.000 256.00
1275 630-00003 *Uniformed Traffic Control 16.000 0.000
HOUR 4.500 652.50
145.00000 4.500 652.50

CAT 0205 CURRENT AMT$ 250,595.50 $ 66,630.50 $ 226,368.00
CAT NO0206 0206 'M' SH 93 @ Washington

1280 202-00019 *Removal of Inlet 1.000 1.000
EACH 0.000 0.00
3,200.00000 1.000 3,200.00
1285 202-00035 *Removal of Pipe 32.000 32.000
LF 0.000 0.00

64.00000 32.000 2,048.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington

1290 202-00200 *Removal of Sidewalk 100.000 100.000
SY 0.000 0.00
36.00000 100.000 3,600.00
1295 202-00203 *Removal of Curb and Gutter 232.000 232.000
LF 0.000 0.00
12.00000 232.000 2,784.00
1300 202-00206 *Removal of Concrete Curb Ramp 54.000 54.000
SY 0.000 0.00
38.50000 54.000 2,079.00
1305 202-00220 *Removal of Asphalt Mat 371.000 371.000
SY 0.000 0.00
41.00000 371.000 15,211.00
1310 202-00240 *Removal of Asphalt Mat (Planing) 318.000 318.000
SY 0.000 0.00
10.00000 318.000 3,180.00
1315 202-00250 *Removal of Pavement Marking 99.000 0.000
SF 0.000 0.00
3.50000 0.000 0.00
1320 202-04002 Clean Culvert 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1325 202-04010 Clean Inlet 1.000 0.000
EACH 0.000 0.00
1,725.00000 0.000 0.00
1330 203-00010 *Unclassified Excavation (Complete In Place) 200.000 200.000
cY 0.000 0.00
50.00000 200.000 10,000.00
1335 203-01597 *Potholing 20.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
1340 210-00867 Reset Fire Preemption Unit 2.000 0.000
EACH 0.000 0.00

410.00000 0.000 0.00
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PCN: 22389R-BID ESTIMATE RUN 06/12/2020

PROJECT: SHER100-308 ESTIMATE NO: 0009 16:19:12
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0206 0206 'M' SH 93 @ Washington

1345  304-06000 *Aggregate Base Course (Class 6) 489.000 234.920
TON 0.000 0.00
45.00000 234.920 10,571.40
1350 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 35.430 35.430
TON 0.000 0.00
260.00000 35.430 9,211.80
1355 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 40.000 37.360
TON 0.000 0.00
395.00000 37.360 14,757.20
1360 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 76.100 76.100
TON 0.000 0.00
398.00000 76.100 30,287.80
1365 503-00018 Drilled Caisson (18 Inch) 5.000 5.000
LF 0.000 0.00
145.00000 5.000 725.00
1370 503-00036 Drilled Caisson (36 Inch) 76.000 76.000
LF 0.000 0.00
385.00000 76.000 29,260.00
1375 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 20.000 20.000
LF 0.000 0.00
193.00000 20.000 3,860.00
1380 604-19105 *Inlet Type R L 5 (5 Foot) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
1385 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
12,850.00000 1.000 12,850.00
1390 608-00000 *Concrete Sidewalk 159.000 159.000
SY 0.000 0.00
104.00000 159.000 16,536.00
1395 608-00005 *Concrete Sidewalk (Special) 87.000 70.000
SY 0.000 0.00

254.00000 70.000 17,780.00
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1400 608-00010 *Concrete Curb Ramp 119.000 81.000
5% 0.000 0.00
196.00000 81.000 15,876.00
1405 609-21010 *Curb and Gutter Type 2 (Section I-B) 140.000 140.000
LF 0.000 0.00
33.50000 140.000 4,690.00
1410 609-21020 Curb and Gutter Type 2 (Section 1I-B) 331.000 331.000
LF 0.000 0.00
36.00000 331.000 11,916.00
1415 609-21900 *Curb and Gutter Type 2 (Special) 96.000 59.000
LF 0.000 0.00
135.00000 59.000 7,965.00
1420 610-00010 *Median Cover Material (Decorative) 422.000 402.500
SF 0.000 0.00
67.00000 402.500 26,967.50
1425 613-00206 *2 Inch Electrical Conduit (Bored) 575.000 396.000
LF 0.000 0.00
14.00000 396.000 5,544.00
1430 613-00306 *3 Inch Electrical Conduit (Bored) 600.000 552.000
LF 0.000 0.00
15.50000 552.000 8,556.00
1435 613-01100 1 Inch Electrical Conduit (Plastic) 95.000 95.000
LF 0.000 0.00
8.00000 95.000 760.00
1440 613-01200 2 Inch Electrical Conduit (Plastic) 150.000 150.000
LF 0.000 0.00
12.50000 150.000 1,875.00
1445 613-01300 3 Inch Electrical Conduit (Plastic) 80.000 80.000
LF 0.000 0.00
18.50000 80.000 1,480.00
1450 613-07002 Type Two Pull Box 4.000 4.000
EACH 0.000 0.00

880.00000 4.000 3,520.00
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1455 613-07004 Type Four Pull Box 4.000 4.000
EACH 0.000 0.00
1,555.00000 4.000 6,220.00
1460 613-07005 Type Five Pull Box 1.000 0.000
EACH 0.000 0.00
2,150.00000 0.000 0.00
1465 613-20200 Luminaire (Install Only) 14.000 10.000
EACH 4.000 600.00
150.00000 14.000 2,100.00
1470 613-80130 Service Meter Cabinet 1.000 1.000
EACH 0.000 0.00
3,915.00000 1.000 3,915.00
1475 614-00011 Sign Panel (Class I) 77.500 0.000
SF 0.000 0.00
26.00000 0.000 0.00
1480 614-00012 Sign Panel (Class II) 43.500 0.000
SF 0.000 0.00
27.00000 0.000 0.00
1485 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
770.00000 0.000 0.00
1490 614-70024 1310nm SFP Optic Module 2.000 0.000
EACH 0.000 0.00
610.00000 0.000 0.00
1495 614-70030 Optical Attenuator 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1500 614-70150 Pedestrian Signal Face (16) (Countdown) 8.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
1505 614-70336 Traffic Signal Face (12-12-12) 14.000 0.000
EACH 0.000 0.00

625.00000 0.000 0.00
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1510 614-70560 Traffic Signal Face (12-12-12-12-12) 4.000 0.000
EACH 1.000 1,480.00
1,480.00000 1.000 1,480.00
1515 614-72836 Conflict Monitor 1.000 0.000
EACH 0.000 0.00
820.00000 0.000 0.00
1520 614-72855 Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
1525 614-72860 Pedestrian Push Button 8.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
1530 614-72863 Pedestrian Push Button Post Assembly 5.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
1535 614-72885 Traffic Signal Vehicle Detector (Special) 6.000 0.000
EACH 0.000 0.00
7,900.00000 0.000 0.00
1540 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
14,885.00000 0.000 0.00
1545 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
16,725.00000 0.000 0.00
1550 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
1555 614-84000 Traffic Signal Pedestal Pole Steel 1.000 0.000
EACH 0.000 0.00
2,025.00000 0.000 0.00
1560 614-86248 Traffic Signal Controller (Type 2070LC) 1.000 0.000
EACH 0.000 0.00

5,925.00000 0.000 0.00
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1565 614-86800 Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
7,525.00000 0.000 0.00
1570 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 80.000 0.000
LF 0.000 0.00
7.25000 0.000 0.00
1575 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
655.00000 0.000 0.00
1580 614-87015 Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
1585 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
1590 614-87692 Ethernet Switch Type Il 1.000 0.000
EACH 0.000 0.00
4,025.00000 0.000 0.00
1595 627-00008 *Modified Epoxy Pavement Marking 2.460 2.460
GAL 0.000 0.00
488.00000 2.460 1,200.48
1600 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 187.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
1605 627-30405 *Preformed Thermoplastic Pavement Marking 129.000 87.200
(Word-Symbol)
SF 0.000 0.00
18.00000 87.200 1,569.60
1610 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,105.000 788.000
Line,
) SF 0.000 0.00
13.00000 788.000 10,244.00
1615 630-00000 *Flagging 240.000 43.000
HOUR 0.000 0.00

32.00000 43.000 1,376.00
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ITEM
DESCRIPTION

CAT NO0206

1620 630-00003

CAT NO0400

1625

620-00020

0206 'M' SH 93 @ Washington

*Uniformed Traffic Control

0400 CONSTRUCTION ENGINEERING BID ITEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
16.000 13.000
HOUR 0.000
145.00000 13.000
CAT 0206 CURRENT AMT$ 560,409.58 $
1.000 0.000
EACH 0.000
1,700.00000 0.000
CAT 0400 CURRENT AMT$ 1,700.00 $

PROJECT TOTAL CURRENT AMT $ 3,018,576.67

16:19:12
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,885.00
2,080.00 $  333,580.78
0.00
0.00
0.00 $ 0.00

150,823.25 $ 1,964,142.51



